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Summary 
 
The possibility to operate a catch-quota scheme on Dutch commercial fishing vessels was investigated in 
a pilot study on the commercial fishery on cod (Gadus Morhua). The project started at the end of 2010 
and was fully operational, with five Dutch registered vessels, in 2011. To be able to implement a catch 
quota management system, monitoring and reporting of the total catches is an essential element. This 
might be done by using electronic monitoring (EM).  
 
The participating vessels received up to 30% additional cod quota under the condition that all cod caught 
was recorded (including discards) and  being deducted from this quota. To verify catches, each vessel 
was equipped  with an electronic monitoring system, involving closed circuit television (cctv) and 
monitoring sensors. The basic principle of monitoring the catch-quota scheme was to check, using EM 
video recordings, whether the entire total catches of cod (i.e. landings and discards) was taken onboard 
and whether it was fully accounted for by the fishers in their logbooks. EM was used to randomly cross-
check the logbooks catch entries with EM footage.         
 
The two main objectives of this study are: 1) Evaluate the ability of  EM to verify  reported cod catches 
and 2) To explore a possible discard reduction of  cod or other changes of fishing behavior under a catch 
quota regime. 
 
Provided that all electronic monitoring equipment is up and running and footage is recorded from the 
right positions onboard the vessels, then, according to the results of this pilot study, EM is able to verify 
reported cod catches. However, the results do not demonstrate a reduction of discards nor a behavioral 
change among participants as a response to the catch-quota regime. Note that this result is based on a 
very low sample size only.  
 
Results of this study demonstrate the potential of EM as a valuable monitoring and possible enforcement 
tool that might be used to successfully implement innovative management schemes like a catch-quota 
regime.  
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Introduction 
 
The Common Fisheries Policy (CFP) determines that fisheries in the EU are managed on the basis of Total 
Allowable Catches (TAC’s), which places a cap on the amount of fish that can be landed over the year. 
These landing quotas encourage the fishers to increase the value of the landed catch but do not provide 
incentives to optimize the value of their total catch, i.e. including discards, since the fishermen are not 
held fully accountable for the total removal of fish from the stock.  
 
To increase accountability and to encourage selective fishing methods, a catch quota management 
system has been under consideration by the European Commission and several Members States in 
cooperation with the industry. A catch quota management system manages a fishery on the basis of the 
amount of fish that has been caught instead of the amount of fish that has been landed. The amount of 
quota each fisherman holds is deducted by the amount of fish caught including small-sized fish that have 
no commercial value, which provides the fisherman incentives to minimize the amount of discards. 
 
To be able to implement a catch quota management system, monitoring and reporting of the total 
catches is an essential element. This might be done by using Electronic Monitoring (EM) on board fishing 
vessels (Course et. al., 2011; Dalskov et. al. 2011), which involves monitoring of the catch with Closed 
Circuit TV (CCTV). 
 
To investigate possibilities of the Dutch fishery to participate in a European catch quota system, the 
Dutch government, has started a pilot project in cooperation with the industry: Catch-Quota Pilot Study 
on the Dutch commercial fishery on cod (Gadus morhua). The two main objectives of this project are: 
1) To evaluate the ability of EM on board vessels to verify reported cod (Gadus morhua) catches.  
2) To explore a possible discard reduction of  cod (Gadus morhua) or other changes of fishing 
behavior under a catch quota regime. 
 
Therefore, the purpose of the comparison and analysis of reported catches and CCTV footage is twofold:  
It evaluates the usability of the EM equipment as a catch monitoring tool, and it also assesses the 
potential of a catch quota management system that is based on real catches rather than reported 
landings, to reduce discards and encourage fishermen to fish more selectively in the cod fishery.  
 
Five trawler skippers who normally target cod participated in the project, which started in January 2011. 
Their vessels have been equipped with an EM system. This report describes the results based on data 
collected during the first period of the project, from January 2011 until August 2012. A second phase of 
the project has started in August 2012, when the pilot study was scaled up with an additional seven 
vessels.  
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Materials and Methods 
General 
The methodology applied in the Dutch catch-quota pilot study is based on the methodology applied in the 
Danish project Fully Documented Fisheries (Dalskov and Kindt-Larsson, 2009). The participating vessels 
have been equipped with EM systems provided by the Canadian company Archipelago Marine Research 
Ltd. The EM systems record the activities on deck from four angles or locations on the vessel and record 
the position, date, time of shooting and hauling of the gear. Typically one camera gives an overview of 
the working area on deck, one camera covers the hold where the catch in the codend is hoisted above, a 
third camera is located above the conveyor belt where the catch is sorted and one camera focusses on 
the part of the conveyor belt where the discards falls into a gutter (see figure 3). The recordings of the 
EM systems are stored on hard disc drives. At the start of the project these drives were installed by the 
Dutch company Piet Brouwer Elektrotechniek. Retrieval of full drives and installation of new ones was 
carried out by Piet Brouwer Elektrotechniek during the first months. After a system upgrade, in May 
2012, the process of retrieval and installation became less complicated, this task was taken over by the 
crews in collaboration with IMARES. Skippers sent full disks to IMARES for analysis. After analysis, the 
disks were erased and formatted and sent back to the skippers. Each vessel had one spare disk on board 
to be able to install a new disk immediately after a disk was filled up with data. This way each vessel 
maintained their own hard-drive rotating system.   
 
Together with the full hard drives, skippers provided electronic logbook (Excel) sheets with cod catch 
records by market size class and discards. At IMARES video footage from the EM systems was compared 
to the logbook recordings of fishermen by means of random checks of the recorded fishing days. 
 
Terms and conditions for participants 
The participation of vessels in the pilot project is subject to three obligations, namely:  
1) Participants are obliged to retain on board and land all marketable sized cod. Only non-
marketable undersized cod is allowed to be discarded. 
2) Report all their cod catches. More specifically, participants have to record the weight of the total 
catch of cod and the weight of the catch specified for the length classes (in cm) >88; 72-88; 55-
72; 46-55; 35-46; and <35. 
3) All cod catches are subtracted from their cod catch quota. To compensate for the amount of cod 
discards that is being subtracted from their quota, each participant obtains 30% extra cod 
quota. 
 
 
See Annex 1 for detailed terms and instructions for participating skippers. 
 
Participating vessels 
In total five vessels have been selected for the project, power ranging from 200 to 1100 kW, here called 
vessel 1 to 5. One vessel had to resign from the project due to the sale of the vessel in March 2011. At 
that time the vessel had not yet collected usable data and is therefore left out of the analysis in this 
study. It was replaced by vessel 5. Information on landings and quota about the participating vessels is 
provided in table 1. All vessels target cod during a certain period of the year and enough cod quota to 
have an incentive to participate in this project.  
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Table 1. Landings of participating vessels in Dutch Catch Quota Management Project in the cod fishery 2011-
2012  
Vessel Vessel 
Type 
Cod landings in 
2010 (in tonnes) 
Additional cod quota 2011 
(in tonnes) 
Vessel 5 Trawler 27,0 21,7 
Vessel 1 Trawler 59,1 18,7 
Vessel 2 Trawler 63,6 16,4 
Vessel 3 Trawler 2 10,3 
Vessel 4 Trawler 128,7 16,5 
 
All vessels fished with varying mesh sizes, depending on area and season. Figure 1 provides an overview 
of the total of fishing effort in days at sea (D.A.S.) by quarter and gear category for the five participating 
vessels together. The following gear categories are defined: otter trawler or fly-shooter (Danish seine) 
with mesh size in the cod-end larger than 120mm; otter trawler or fly-shooter (Danish seine) with a 
mesh size in the cod-end between 99 and 120mm; TR2 = otter trawler or fly-shooter (Danish seine) with 
a mesh-size in the cod-end between 79 and 100mm. 
 
 
 
Figure 1. Fishing effort in days at sea (D.A.S.), by quarter and mesh size category between Jan 2011 and Aug 
2012, a total over the five vessels participating in the Dutch catch-quota pilot study. 
In 2012 the pilot has been extended with 7 more vessels, to (1) collect more test results, (2) to gain 
more experience with EM to design tailor made approaches per fishery segment , (3)  to further decrease 
discards of cod and (4) to anticipate to the expected obligations in the new Common Fisheries Policy 
(CFP). See Annex 2 for a list of all participating vessels in September 2012. 
Between December 2010 and March 2011 the EM systems have been installed on all participating 
vessels. The EM systems consist of four waterproof armored dome CCTV cameras, GPS, hydraulic 
pressure transducer and a photoelectric drum rotation (winch) sensor as shown in figure 2. In the 
wheelhouse a control box monitors the sensor status and the image recordings. Depending on the 
settings, data collection automatically starts either after drum rotation, building up of hydraulic pressure 
or after the vessel leaves an imaginary “box” around the port. The systems used are similar to the 
systems used in the project conducted in Denmark (Dalskov and Kindt-Larsen, 2009) and the project 
conducted in the United Kingdom (Course et al., 2011). 
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Figure 2. Schematic diagram of the components of a EM System. 
 
 
Figure 3. An example of a camera set up on board one of the vessels. Camera 4 is here positioned opposite to 
camera 3, which is not the usual position on most vessels. Typically one camera provides an overview of the 
complete working deck. 
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Data analysis 
The EM data were analyzed with EM Interpret ProTM software. From the collected EM data a list of  active 
fishing days was created. For each individual fishing day, it was checked if the video image was recorded 
correctly and if it was possible to analyze recorded footage. Dirty camera lenses made it sometimes 
impossible to analyze the recorded footage. From this list a number of days was randomly selected to 
cross check with the logbook recordings. 
 
Footage from each selected day was analyzed. For every haul, lengths of all individuals identified as cod, 
was estimated in cm size classes of >88; 72-88; 55-72; 46-55; 35-46; and <35 in both the retained 
catch and the discarded fraction. These size classes correspond with auction market categories in the 
Dutch harbors. 
 
Not all participating skippers entered numbers of cod catches by market category into their logbooks, but 
instead weights by category or weights of total cod catches. Therefore, numbers of cod identified by size 
category were transformed to total weights by day using a length weight converting factor derived from 
survey and market sampling at IMARES.  
 
Logbook recordings and results from the EM analysis were compared. A regression analysis was used to 
define the relationship between logbooks and EM imagery. A T-test analysis for matched pairs (paired T-
test) indicates if there is a considerable difference in the amount of discards between logbook recordings 
from skippers and EM imagery.  
 
Analysis of cod catches, catch per unit of effort and discard percentages, are based on logbook data, 
since EM data was only used to randomly cross check skippers recordings. A possible discard reduction of  
cod was evaluated  by comparison with discard estimates from other monitoring programs (Data 
Collection Framework and the cod monitoring program of IMARES) covering the same sampling period 
and gear classes (>120mm, 100-119mm, 80-99mm: see figure 1). A possible change of fishing 
behavior, as an effect of the catch quota regime, was investigated with commercial landings data of cod 
from the VISSTAT database by comparing landings of vessels without an EM system on board with 
landings from the logbooks over the period 2011 up to August 2012. 
 
All statistical analysis were done using SAS 9.2 (SAS Inc., Cary, North Carolina). 
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Results 
Operational performance 
A schematic overview  of the data collected during the first phase (2011 and 2012) of the Dutch catch-
quota pilot study is given in figure 4.  
 
week
44 45 46 47 48 49 50 51 52 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
cctv vessel 3 X X
logboek vessel 3 X X
cctv vessel 2 X X X X X X X X X X
logboek vessel 2 X X X X X X X X X X
cctv vessel 1
logboek vessel 1
cctv vessel 4 X X
logboek vessel 4 X X
cctv vessel 5
logboek vessel 5
cctv vessel 6
logboek vessel 6
week
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52  
cctv vessel 3 X X X volle schijf
logboek vessel 3 X X X
cctv vessel 2 X X X X X X
logboek vessel 2 X X X X X X
cctv vessel 1 X X X  
logboek vessel 1 X X X
cctv vessel 4 X X tech.
logboek vessel 4 X X
cctv vessel 5 X X X
logboek vessel 5 X X X
2010 2011
2012
 
Figure 4. Schematic overview of EM system conditions and cooperation regarding logbook sheets by vessel: 
cctv (red)= poor quality of the  footage, cannot be used to determine catch; cctv(orange= poor quality of the 
footage, can be used to make a rough estimation of the catch; cctv (green)=good quality, can be used to 
estimate catch; cctv(blank)=no hard drive was installed to collect data; cctv (shaded cells)= indicate a hard 
ware problem e.g. damaged or incorrectly formatted hard drive. Logbook (red)= log sheets are not filled out 
correctly or do not contain all necessary information; logbook (orange)= logbooks are not filled out according 
the agreed format, but still give catch information; logbook (green)= log sheets are filled out correctly and 
contain all necessary information; logbook (blank cells)= log sheets received. X= logbooks verified with EM 
data. Vessel 6 had to resign from the project due to the sale of the vessel in March 2011. 
 
A summary of the data collected and the calculated ‘performance levels’, expressed as a percentage from 
the total in weeks, is given in table 2. The percentage of EM data gaps and insufficient, not analyzable,  
EM data decreased considerably during the course of the project. Insufficient EM data were almost 
always the result of ineffective camera positions, e.g. wrong camera angle, camera too far away from the 
sorting belt, positioned behind the backs of fishermen when they sort the catch, and lack of 
maintenance, specifically not cleaning the camera lenses. Technical failure of the EM system increased, 
possibly a logical consequence of the endurance of the material over time. Logbook data gaps 
considerably decreased and insufficient logbook data even reduced to zero in 2012.   
 
Over time all stakeholders got more familiar with the project and gained experience in operating the EM 
systems. This, eventually, resulted in higher performance levels, as expressed in the increase in 
availability of overlapping, and therefore, comparable logbook- and EM data, from 6% to 25%, from 
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January 2011 to August 2012. For 6% and 11% of the total number of weeks in 2011 and 2012, 
respectively, logbooks were actually verified with EM footage.   
  
  
Table 2. Overview of EM data and logbook data from start of the project in week 1 2011 to the end of phase 1 
in week 30 2012. 
Parameter 2011 2012 
 No. of weeks Percentage(%) No. of weeks Percentage(%) 
Total 226 100 150 100 
EM data gaps 77 34 33 22 
Insufficient EM data 84 37 9 6 
Technical failure EM 0 0 32 21 
Logbook data gaps 165 73 46 31 
Insufficient logbook data 6 3 0 0 
Comparable EM-logbook matches 14 6 38 25 
Actual verification of logbooks 14* 6 17* 11 
*) No. of weeks verified: at least one day from a selected week the logbook was verified with EM 
footage. 
  
Catch data analysis 
Catch per Unit of Effort 
Based on logbook data, catch per unit of effort (CpUE) was calculated, where catch is weight (kg) of cod 
caught, landings and discards together, and effort is engine power (kW) times fishing days. Catch per 
unit of effort by gear category by quarter is given in figure 5 and table 3. 
 
 
Figure 5. Mean Catch per Unit of Effort (CpUE) in weights per kW days (kg/kWdays) per quarter +/- the 
standard error (error bars). 
 
Catch per unit of effort peaked for all gear categories during the third quarter of the year, both in 2011 
and 2012. CpUE of 100-119mm and 80-99mm is lower than for 120+mm in all cases, demonstrating 
that otter trawling or seining with a mesh size larger than 120mm, is the most efficient gear to catch 
cod. However, this gear type is not the predominantly used throughout the year, only in the third quarter 
it is the main gear type (figure 1). This indicates a seasonal trend in the commercial fishery on cod.  
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Table 3. Mean Catch per Unit of Effort (CpUE) in weights per kW days (kg/kWdays) and the number of 
observations (n days) by quarter.  
 2011_kwartaal_3 2011_kwartaal_4 2012_kwartaal_1 2012_kwartaal_2 2012_kwartaal_3 
120+mm 2.09 (n=14) 0.66 (n=17) 0.80 (n=16) 1.76 (n=28) 2.10 (n=10) 
100-119mm 0.64 (n=4) 0.49 (n=1)  0.98 (n=3) 1.35 (n=4) 
80-99mm  0.01 (n=2) 0.18 (n=26) 0.41 (n=19) 1.32 (n=1) 
 
 
Discards Percentage 
Discard percentage is calculated as the weight fraction of the cod catch that went overboard against the 
cod that was retained on board by day, based on logbook data.  
 
 
Figure 6. Mean discard percentage by quarter (+/- standard error) based on weights of the discarded fraction of 
cod against the retained fraction of cod. 
 
Overall the discarded fraction of cod is low, less than 10% of the landed catch, except for 100-119mm in 
the second quarter of 2012. The extraordinary high discard rate of 54% is the result of more than usual 
discarding of cod during one trip out of two trips in the second quarter of 2012 (n=2, see table 4).  
 
Table 4. Mean discard percentage based on weights of the discarded fraction of cod against the retained 
fraction of cod and the number of observations (n days) by quarter. 
 2011_kwartaal_3 2011_kwartaal_4 2012_kwartaal_1 2012_kwartaal_2 2012_kwartaal_3 
120+mm 5.6 (n=13) 7.3  (n=16) 1.1 (n=16) 7.0 (n=27) 6.8 (n=10) 
100-119mm 2.3 (n=4) 0.0 (n=1)  54.4 (n=2) 0.5 (n=4) 
80-99mm  0.0 (n=2) 0.9 (n=17) 9.9 (n=18) 1.0 (n=1) 
 
54.4 (n=2) 
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Comparison of logbooks against EM footage 
A consequences of the seasonality in the cod fishery is that cod catches are temporarily high, during the 
cod season, and much lower for the rest of the year. When we compare records of logbooks with EM 
imagery throughout the year this results in a tight cluster of observations of low cod catches and just a 
few records of high cod catches. To spread the records of comparisons more uniformly, data were log 
transformed. Log transformed records of logbook and estimates from EM footage were plotted against 
each other in figure 7. 
 
 
Figure 7. Log transformed logbook records of cod catches on y-axis against log transformed estimates from cod 
catches from EM footage on x-axis. Equation from the regression line and regression coefficient (R-square). 
Note that the slope of the regression line is strongly influenced by 5 (or7) ‘inaccurate zero estimates’ in the 
logbook (see main text below). 
 
Ideally, the logbook records and records estimated form the EM footage would be the same and, 
therefore, be perfectly linearly correlated in a 1-to-1 relationship. A regression analysis indicates that the 
linear relation between logbook and footage is significant (p<0.05), see figure 7 and table 5.  
 
 
Table 5. Results from linear regression analysis (preformed on log transformed data). Slope of the regression 
line with standard error, T- and p-values of the regression ( ***= highly significant) and number of 
observations. 
 Regression line 
 Slope  (+/- stand. error) T-value p-value N 
Logbook vs. video 0.92 (0.16) 5.85 <0.001*** 40 
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However, a paired t-test analysis, where pairs of logbook and footage records are compared by each 
observed day, shows that observations from skipper (logbook) and observations from EM footage are 
significantly different (P< 0.05), see table 6.    
 
Table 6.Results from paired t-test. T- and p-values (**= significant) and number of observations. 
 Paired t-test 
 T-value p-value N 
Logbook vs. video -3.25 0.0024** 40 
 
 
At the start of the project two participating skippers filled out the logbooks imprecisely and consequently 
marked zero cod catches when they were targeting other species, while on EM footage (by-)catches of 
cod were identified. This resulted in a considerable mismatch between logbook records and EM footage. 
After the fishers received feedback and it became clear to them that all cod catches had to be recorded, 
matches between logbooks en EM footage improved considerably.  
 
Therefore, the misreported zeros were omitted in the following regression analysis. Log transformed 
records of logbook and EM footage, without these seven ‘inaccurate zero-estimates’,  were plotted 
against each other in figure 8.  
 
 
 
Figure 8. Log transformed logbook records of cod catches on y-axis against log transformed estimates from cod 
catches from EM footage on x-axis, excluding ‘inaccurate zero-estimates’ (see main text). Equation from the 
regression line and regression coefficient (R-square). 
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A new regression analysis based on input data without ‘inaccurate zero-estimates’ indicates that a linear 
relation between logbook and footage is significant (p<0.05), see figure 8 and table 7. The correlation 
coefficient (R-squared), the strength of the linear relationship between the variables, increased from 
0.46 to 0.79 (figure 7 and 8). 
 
Table 7. Results from linear regression analysis (preformed on log transformed data). Slope of the regression 
line with standard error, T- and p-values of the regression ( ***= highly significant) and number of 
observations. 
 Regression line 
 Slope  (+/- stand. error) T-value P-value N 
Logbook vs. video 0.91 (0.08) 10.97 <0.001*** 33 
 
The results of a paired t-test show that observation from skipper and estimated from EM footage, without 
‘inaccurate zero-estimates’, are not significantly different (P< 0.05), see table 8. 
 
Table 8. Results from paired t-test. T- and p-values (ns= not significant) and number of observations. 
 Paired t-test 
 T-value p-value N 
Logbook vs. video -1.69 0.10 (ns) 33 
 
 
Fisher behaviour and change of fishing pattern 
Comparison with other monitoring programs 
A possible discard reduction of  cod, as an effect of operating under a catch quota regime, was evaluated  
and compared with discard estimates from two other monitoring programs run by IMARES:  
1) A combined observer and reference fleet program to monitor discards under the Data Collection 
Framework (DCF) of the EU. This program monitors discards of all species and all gear types, i.e., it is 
not designed to specifically sample cod discards.   
2) A self-sampling program within the framework of a cod recovery plan by the Dutch Ministry of 
Economic Affairs, Agriculture & Innovation. This program does monitor cod specifically and is thus better 
suited for comparisons with results of our catch quota pilot study. Vessels monitored in other programs 
were not equipped with EM systems. The average portion of cod discards by vessels participating in the 
catch-quota pilot study were not systematically lower than vessels participating in other monitoring 
programs (table 9 and figure 9). In fact, discard percentages of the 120+mm gear category were 
consistently higher for vessels operating under the catch-quota scheme (maybe, an effect of the 
presence of cameras). Remarkable is the similar irregularly high discard estimate for 100-119mm in 
2012 for both CCTV and DCF, also because this is caused by one trip in case of CCTV (see section of 
discard percentage 3.2.2.).   
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Table 9. Average discard percentages (and number of observations) by gear category (120+mm, 100-119mm 
and 80-99mm) for three different monitoring programs:  catch-quota pilot study with EM systems (CCTV), Data 
Collection Framework by EU (DCF) and self-sampling program of the Dutch Ministry (self-sampling). 
 CCTV DCF Self-sampling 
 2011 2012 2011 2012 2011 2012 
120+mm 6.6 (n=29) 5.2 (n=53) 0.2 (n=3)  0.4 (n=22) 0.12 (n=41) 
100-119mm 1.8 (n=5) 18.5 (n=6) 3.3 (n=11) 18.0 (n=11) 0.0 (n=3) 4.0 (n=17) 
80-99mm 0.0 (n=2) 5.4 (n=36) 3.1 (n=22) 1.4 (n=4) 0.3 (n=18) 0.9 (n=136) 
 
 
 
 
Figure 9. Average discard percentages and standard errors (error bars) by gear category (120+mm, 100-
119mm and 80-99mm) for three different monitoring programs in 2011 and 2012:  catch-quota pilot study with 
EM systems (CCTV), Data Collection Framework by EU (DCF) and self-sampling program of the Dutch Ministry 
(self-sampling). 
 
Market category distribution of landings 
The vessels participating in this pilot project have according to the terms and conditions for participating 
(see section 2.2) to retain and land all cod above the minimum landings size. According to the Danish 
study of Kindt-Larsen et al. (2012) this condition has an effect on the fisher behaviour and fishing 
pattern of fishers operating under a catch-quota scheme. Like for most species, the price per kg cod 
increases with fish size, this gives the opportunity for a vessel to optimize the value of a quota by only 
retaining large fish and discarding small marketable fish. This type of illegal discarding is known as high-
grading (Dalskov et al., 2011). The conditions of the catch-quota scheme presents the fishers with an 
incentive to optimize their fishing operations. Any catches of undersized or less valuable fish will reduce 
their incomes; all catches, including discards, are deducted from their quota, optimizing their quota by 
discarding small marketable fish is, therefore, not an option. The Danish research results point out that 
vessels without a catch-quota scheme optimize their catch through high grading and, consequently, land 
less fish of the smallest, and less valuable, size classes and, in proportion, more fish of the largest, more 
valuable, size classes.  
 
A similar study on size grade distribution of landed cod in 2011 and 2012 up to August,  was done for the 
Dutch project. Proportions of cod landings by market category of seiners and otter trawlers, with a mesh 
size > 99mm and targeting cod during a certain period of the year without EM on board (n=13 vessels in 
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2011 and n=9 vessels in 2012) were compared with proportions of cod landings by market class for the 
vessels with EM on board (n= 3 vessels for both 2011 and 20121).  Results are given in figure 10.  
 
Results of the Dutch pilot study of 2011 concur with the results of the Danish program. The proportional 
share of market categories (35-46cm, 46-55cm, 55-72cm, 72-88cm and 88+cm) were not considerably 
different between vessels with an EM system on board. Possibly, a potential “EM effect” could be 
recognized for the smallest market category in quarter 4 and 1 for 2011 and 2012, respectively. A 
relatively small share of market category 35-46cm possibly indicates some high-grading among vessels 
without EM on board, but differences with EM vessels are marginal.   
 
 
Figure 10. Proportion of cod landings by market category for vessels with and without an EM system on board 
for 2011 and  2012 by quarter.(n= 3 vessels with EM in 2011 and 2012; n= 13 vessels without EM in 2011 and 
n=9 vessels without EM in 2012).  
 
                                                 
1 2 of the 5 participating vessels did not specify their cod catches by market category. 
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Discussion and Conclusions 
 
EM is an accurate method to verify reported cod catches 
The results of this pilot study show that EM is an accurate method to verify reported total catches of cod 
(including discards) on board (see section 3.3), provided that the complete EM system is operational and 
maintained in good condition. Malfunctioning components in the EM system affected the efficiency of the 
project as a whole. For example, one dirty camera lens could lead to the problem that catch recordings 
of a complete trip could not be appropriately verified with EM footage. Thanks to improving 
communication between scientists and fishers and additional or repeated operational and technical 
instructions over time, all stakeholders got more familiar with the project and gained experience in 
operating the EM systems (figure 4, table 2). During the project a lot of improvements took place, which 
gradually resulted in improved data quality and made, eventually, sufficient data analysis possible.  
 
We conclude that the use of EM video recordings worked well to verify whether a total catch of cod (i.e. 
landings and discards) was fully accounted for by the fishers in their logbooks. Overall, logbook catch 
records corresponded with catch estimates based on EM footage; there was no significant difference 
between these two sources (table 8). Misreporting was discovered in two cases (see misreporting of 
zero-catches in section 3.3). A significant difference between catches based on logbook records and EM 
footage was detected only, when misreports were included during analysis.  
 
Practical lessons learnt 
The difficulties and challenges encountered during the course of the project allow us to draw general 
conclusions. In the following, we provide a list of the main lessons learnt:  
1) Positioning of cameras and dirty lenses. EM systems need to be installed correctly (this includes 
sensors, hard drives, software and CCTV system). It is important to realize that after 
installation, the equipment requires maintenance.  
After installation camera positions have to be adjusted on all vessels.  
Two important reasons that caused data loss at the start of the project:  
(a) The position and the angle of the camera need to be adjusted to prevent misreporting, e.g. 
camera too far off the sorting belt, or crew members in front of the camera when sorting the 
catch.  
(b) the lenses of the CCTV cameras have to be kept clean.  
Camera positions were checked when IMARES received the first hard drive of a vessels. An early 
check of camera positions reduces data loss. 
2) Logbooks. Correctly filled out logbooks are a crucial component in the catch-quota system. EM 
footage/data is only used to randomly check a small part of the logbooks. In a fully operational 
catch-quota regime, data retrieved from logbooks will form the basis for quota management. EM 
is just a tool to verify if catches are fully accounted for by the fishers.  
In our pilot study, some participating fishers did not send in logbooks or they sent them in an 
inadequate format that could not be analysed. After the participants were given feedback, the 
number of logbooks started to arrive more frequently and in a format that was appropriate for 
further analysis.   
3) Hard drives. Organisation of hard drive logistics turned out to be an important factor during the 
project. At the start of the project, hard drives were not send to IMARES automatically, once 
they were full and stopped collecting information. This, obviously, resulted in EM data gaps and 
the lack of opportunity to verify logbook data. The absence of well-defined responsibilities 
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amongst all stakeholders was problematic, e.g.: When are hard drives sent back for analysis? 
Who sends new or re-formatted drives to vessels? Who is responsible for (re-) formatting used 
drives? Some vessels continued sailing for months with full hard drives. More frequent 
communication between stakeholders and IMARES (research), taking over some tasks from Piet 
Brouwer Elektrotechniek (technical assistance in the field), improved the logistics around the 
hard drives considerably. 
4) Converting video estimates to catch weights. Verifying catch records of fishers with EM data is 
basically done by counting the number of fish on a video screen and compare these number with 
what is recorded in the logbooks.Not all participating skippers filled out logbooks in numbers of 
cod catches by market category, but in weights by category or weights of total cod catches. 
Therefore, numbers of cod identified by size category had to be transformed to weights by 
applying a length weight converting factor. Using a conversion factor influences the accuracy of 
the estimates based on EM footage, and this, finally, has an effect on the comparison of records 
between logbooks and EM. Such conversions can actually  create artificial differences between 
catch reports based on logbooks and EM footage. 
5) The implementation of a steering group committee. A committee with representatives of all 
stakeholders, and regular meetings of this committee, improved communication between 
stakeholders. Communication between stakeholders turned out to be a key element, which, 
ultimately, improved the outcomes of this pilot project.   
 
Does a catch-quota scheme influence fishing behavior?  
This study does not give a clear answer to the question whether a catch-quota scheme causes a 
reduction in cod discards. Comparisons with the DCF monitoring program and the self-sampling program 
do not give an indication pointing in that direction. Discard percentages of cod were not consistently 
lower on vessel participating in the catch-quota scheme (figure 9). Based on these results it could be 
concluded that there was no incentive for the fishers to change their behavior and avoiding undersized 
cod. However, such a conclusion is based on five vessels only, and therefore, it is suggested to not over-
interpret the data. The five fishers did not change their strategy under the catch-quota regime and 
continued doing what they were always doing. Nevertheless, it should be considered that the DCF 
program is designed to representatively sample scientific data on discards of all species from the most 
important fleet segments of the Netherlands; it is thus not designed to monitor and verify specifically cod 
catches under a catch-quota pilot study with a limited number of vessels. Therefore, data from the DCF 
program should be considered as reference points only. In contrast, the Dutch self-sampling program 
that was established within the framework of the Dutch Cod Recovery Plan, is specifically designed to 
monitor cod catches; hence, it can be considered a more adequate match for direct comparison with the 
cod discard rates of our pilot project. Although data of the self-sampling program is cross checked with 
observers, reliability of the data remains questionable. Within the context of the Cod Recovery Plan 
fishers have an incentive not to report all discards, since this possibly could intensify regulation around 
the cod fishery. Unlike an EM monitoring, observer cross-checking does not have the advantage of a 
100% coverage and the ability to make a true random selection of cross checking logbooks afterwards 
and not considering observer effects or low sampling coverage (Benoit and Allard, 2009; Stanley et al., 
2011).   
 
The comparison of the market category distributions of cod landings between vessels under a catch-
quota regime (EM on board) and vessels with a (normal) quota based on landings (no EM on board) 
(figure 10) did not reveal any obvious behavioral change . During the end of 2011 (4th quarter) and the 
beginning (1st quarter) of 2012, vessels without a catch-quota scheme had a relatively small proportion 
of the smallest, and least valuable, cod market category (35-46cm) compared to vessels with full catch 
documentation. This suggests a potential high-grading of vessels without full catch documentation (see 
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section 3.4.2). However, also here it needs to be stressed that these interpretations are based on a very 
low sample size of 3 CCTV vessels only versus 13 “normal-quota” vessels.  
 
Outlook 
The project has been continued; the second project phase started in August 2012. There is future 
potential that the data might expose a more definite behavioral change, when longer time-series of data 
from a catch-quota scheme can be compared and the number of participants increases. Possible high-
grading during similar periods might then be revealed in annual repetitions. 
For the second phase it should be taken into account that possible future restrictions of the number of 
sea-days may influence the behaviour of the participating vessels: in order to save days, fishermen are 
likely to spend less time looking for the most optimal fishing areas, resulting in catches with smaller fish 
and more discards (i.e. Dalskov and Kindt-Larsen, 2009). This may (partly) undo expected effects from 
vessels participating in the EM pilot study.  
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Quality Assurance 
 
IMARES utilises an ISO 9001:2008 certified quality management system (certificate number: 57846-
2009-AQ-NLD-RvA). This certificate is valid until 15 December 2012. The organisation has been certified 
since 27 February 2001. The certification was issued by DNV Certification B.V. Furthermore, the chemical 
laboratory of the Environmental Division has NEN-AND-ISO/IEC 17025:2005 accreditation for test 
laboratories with number L097. This accreditation is valid until 27 March 2013 and was first issued on 27 
March 1997.  Accreditation was granted by the Council for Accreditation.   
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Annex 1 
 
 
 Laatste wijziging: 10 augustus 2012 Durk W. van Tuinen Nederlandse Vissersbond  
 
 Instructies CCTV‐systeem Kabeljauwvisserij  
Deelnemers aan het project “Fully Documented Fisheries” dienen diverse handelingen te verrichten 
ten tijde van de duur van het project. Deze handelingen worden hieronder opgesomd en toegelicht. 
  
1. Aanwezigheid installatie CCTV‐systeem  
Het CCTV‐systeem zal door een installateur, die is aangewezen door de systeemeigenaar, worden 
geïnstalleerd. Installatie zal in overleg met de deelnemer plaatsvinden op een datum dat de 
deelnemer met het schip in de haven ligt en op een moment dat er geen of zo min mogelijk visdagen 
verloren gaan. De deelnemer dient tijdens de installatie aanwezig te zijn aan boord van het schip en 
zijn medewerking te verlenen aan de installatie, tenzij de installateur anders aangeeft.  
 
2. Verwisselen harde schijf  
De camerabeelden worden op een harde schijf opgeslagen en dienen elke maand te worden 
verwisseld door de deelnemer. De deelnemer is verplicht voor de eerste van de maand de harde 
schijf en het logboek (zie punt 3. Registratie kabeljauw en discards) bij IMARES af te geven of naar 
IMARES te versturen. IMARES zal, na het analyseren van de camerabeelden, de lege, harde schijf 
naar het opgegeven postadres van de deelnemer terugsturen.  
De deelnemer dient te allen tijde voor aanvang van een nieuwe visreis een lege harde schijf aan 
boord te hebben.  
 
3. Registratie kabeljauw en discards  
Deelnemers aan het project worden geacht een registratie bij te houden van de maatse en 
ondermaatse kabeljauwvangst, waarbij zij de volgende handelingen dienen te verrichten:  
1. De ondermaatse kabeljauw wordt per trek gewogen, discards per trek dienen in een mand 
zichtbaar voor de camera te worden getoond;  
2. Voor de maatse kabeljauw geldt dat elke trek gewogen wordt;  
3. Het nummer van het vaartuig (bijv. UK99), type tuig (bijv. OTB), maaswijdte (in mm), datum en de 
begintijd van de trek worden genoteerd in het Excel logboek dat door IMARES digitaal wordt 
aangeleverd aan de deelnemer;  
4. Opgeviste kabeljauw wordt op de opvoerband langs een lengtemaat gehaald zodat middels de 
camerabeelden de lengte van de kabeljauw kan worden geschat (zie punt 4. Lengtemaat 
opvoerband);  
5. De vangstgegevens worden door de deelnemer in het (bovengenoemde) Excel logboek 
geregistreerd dat door IMARES digitaal wordt aangeleverd aan de deelnemer;  
6. Bij voorkeur wordt het formulier digitaal ingevuld en op wekelijkse basis digitaal verzonden naar 
dhr. E. van Helmond via edwin.vanhelmond@wur.nl. Indien het digitaal invullen en/of het digitaal 
verzenden niet mogelijk is, wordt het formulier per post naar IMARES verstuurd of bij IMARES 
IJmuiden afgegeven. Wanneer het Excel logboek niet is ingevuld kan bij uitzondering het reguliere 
logboek volstaan.  
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7. Het Exel logboek dient voor de eerste van de maand, en dus op maandelijkse basis, door IMARES 
te worden ontvangen.  
8. Na installatie van de camera wordt er een week proefgedraaid met het systeem. De schipper dient 
na de eerste week de harde schijf te verwisselen en deze tezamen met het logboek bij IMARES af te 
geven. IMARES zal bekijken of de camera op een juiste wijze de gegevens registreert en of het 
logboek correct wordt ingevuld.  
 
4. Lengtemaat opvoerband  
Elke deelnemer dient een schaalverdeling aan te brengen op de opvoerband zodat bij de analyse van 
de camerabeelden beter ingeschat kan worden wat de maatklasse van de kabeljauw is. Hierover 
dient de deelnemer overleg te hebben met de installateur tijdens de installatie om te komen tot een 
correcte schaalverdeling, de schaalverdeling is in overleg met IMARES is vastgesteld.  
 
5. Schoonhouden camera’s en algemene werking  
De deelnemer wordt geacht twee keer per dag te controleren of de camera’s schoon zijn en dat het 
zicht niet belemmerd wordt door vuiligheid. Indien de camera’s vuil zijn, dient de deelnemer deze 
schoon te maken. Controle van de werking van de camera’s vindt plaats na afronding van de 
installatie door de installateur. Wanneer er een storing wordt gesignaleerd of vermoed door schipper 
en/of opvarenden dient er contact op te worden genomen met de daarvoor aangewezen organisatie 
(zie punt 7. Melding problemen).  
 
6. Gebruik camera’s  
Het project streeft naar een volledig gedocumenteerde visserij. Dat betekent ook dat bij alle type 
visserijen waarbij kabeljauw kan worden gevangen de camera’s dienen te worden gebruikt. Voor de 
garnalenvisserij wordt een uitzondering gemaakt. De compensaties in het project richten zich in 
eerste instantie op de Noordzee maar ook bij de visserij in Het Kanaal dienen de camera’s te worden 
gebruikt. Deelnamecompensaties bestaan onder andere uit een verhoging van het individuele 
kabeljauw contingent en het terugverdienen van zeedagen.  
 
7. Melding problemen  
Het kan voorkomen dat er problemen optreden, zoals bij een camera die niet naar behoren werkt of 
dat de verwisseling van de harde schijf niet lukt. In dat geval dient per e‐mail een bericht gestuurd te 
worden naar de installateur. De installatie wordt verricht door Piet Brouwer Elektrotechniek, waarbij 
de contactpersoon Jan Korf is (jkorf@pietbrouwer.nl). Daarnaast dient er te allen tijde een CC‐bericht 
aan de projectbegeleiders gestuurd te worden. De projectbegeleiders zijn Durk W. van Tuinen van de 
Nederlandse Vissersbond (contact tel. 0527‐698151 / email dwvantuinen@vissersbond.nl) en Geert 
Meun van VisNed (contact tel. 0527‐684141 / email gmeun@visned.nl).  
 
8. Aanlanding discards  
Voor deelnemers aan het CCTV project geldt een aanlandingsplicht voor discards kabeljauw bij 
gebruik van 120 mm tuigen waarbij tuigen met een minimale maaswijdte van 120 mm onder vallen. 
Deze maatregel komt voort uit het “Cod Avoidance Plan” en dient overgenomen te worden om de 
korting van de zeedagen terug te verdienen. Het Ministerie van EL & I dient CCTV deelnemers 
ontheffing te verlenen om discards aan te landen. Wanneer u deze ontheffing nog niet  
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heeft ontvangen kunt u contact opnemen met de projectbegeleiding.  
De discards kabeljauw dienen te worden aangeland bij een erkende visafslag, het afslagpersoneel en 
de buitendienstmedewerkers van het Productschap Vis zien erop toe dat de discards worden 
verwerkt.  
 
9. Voorwaarden voor CCTV plaatsing  
Onderstaande voorwaarden gelden voor installatie van een CCTV systeem en zijn opgesteld door de 
installateur. Aan onderstaande voorwaarden moet voldaan worden om het CCTV systeem te kunnen 
installeren:  
 Voor de computer met harde schijf, dient een beschikbare ruimte aanwezig te zijn in het 
stuurhuis dashboard, de maten zijn B 210 x H 200 x D 330mm.  
  Voor het beeldscherm, dient een beschikbare ruimte aanwezig te zijn het stuurhuis 
dashboard, de maten zijn B 420 x H 360 x D 330mm.  
 Voor het toetsenbord, dient een beschikbare ruimte aanwezig te zijn het stuurhuis 
dashboard, de maten zijn B 380 x H 30 x D 160mm.  
 De drie of vier camera’s die geplaatst worden op het achterdek en verwerkingsdek, hiervoor 
dient de ruimte beschikbaar te zijn, de maten zijn B 200 x H 200 x D 200mm.  
 Voor de hydrauliek drukgever, dient een aansluiting aanwezig te zijn in de persleiding van de 
nettenrol om deze te monteren.  
 Voor de rotatie sensor nettenrol, dient een beschikbare ruimte aanwezig te zijn en ook voor 
de bekabeling op het achterdek.  
 Voor de GPS antenne, dient een beschikbare ruimte aanwezig te zijn en ook voor de 
bekabeling naar de mast.  
 Voor het leggen van de bekabeling dienen de doorvoeringen goed bereikbaar te zijn en is er 
ruimte beschikbaar om de kabels er door te trekken, ook gaan wij er vanuit dat de kabels op 
een eenvoudige manier te leggen zijn naar de desbetreffende componenten.  
 Voor de computer en beeldscherm dient een 230 Volt wandcontactdoos aanwezig te zijn.  
 Er wordt van u verwacht dat u aan boord bent tijdens montage van het systeem.  
 Als het systeem eenmaal is geplaatst krijgt u een uitleg over de werking hiervan en hoe de 
harde schijf verwisseld moet worden en enkele praktische tips.  
 Het schoonmaken van de cameralens is regelmatig noodzakelijk, één of meerdere keren per 
week. Hierbij zal het bij de ene camera meer nodig zijn als bij de andere.  
 Het dagelijks controleren of de camera een goed beeld geeft is nodig, hierbij kan het ook 
voorkomen dat er door trilling of wat dan ook de camera niet goed weergeeft.  
 Het gehele systeem is en blijft eigendom van de Nederlandse Vissersbond of VisNed en 
wordt gemonteerd met de daarbij geleverde componenten en materialen.  
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Deelnemerslijst CCTV 
Project: Fully documentated Fisheries
Aanvragers: Nederlandse Vissersbond / Ursa Major Services BV en VisNed
KABELJAUWVISSERIJ
Kotter Visserij Naam Organisatie Eigendom CCTV Gevestigd Deel Interesse
Geldige
overeenkomst Geinstalleerd
GO 58 TR De Visser NVB NVB Moerdijk II ja ja ja
UK 153 TR Van SlooteNVB NVB Urk II ja ja ja
TH 5 TR Bout NVB NVB Tholen II ja ja ja
IJM 31 TR Blokker NVB NVB IJmuiden II ja ja ja
BR 7 TR Praet VISNED VISNED Breskens II ja ja ja
UK 112 TR De Boer VISNED NVB Urk II ja ja ja
UK 194 TR Romkes NVB NVB Urk II ja ja op 9‐11‐2012 afgerond
UK 224  TR De Boer VISNED NVB Urk II ja ja ja
UK 37 TR Romkes VISNED VISNED Urk I ja ja ja
UK 24 TR Romkes VISNED VISNED Urk I ja ja ja
UK 22 TR Romkes VISNED VISNED Urk I ja ja ja
UK 135 TR PasterkamVISNED VISNED Urk I ja ja ja
IJM 8 TR De Visser NVB ? IJmuiden I ja ja ja
 
 
